

From: Uzegbu, Marcel
Sent: Thursday, June 10, 2004 11:58 AM
To: 'josalbo@oaklandnet.com'
Subject: RE: Saturday Work June 12

Jun:

The contractor is hereby authorized to work on Saturday, June 12, 2004 from 9 am to 5pm. This permission is subject to all the requirements and conditions of the subdivision and grading permit conditions.

Please call me if you have any questions.
Marcel I. Uzegbu, P.E., Project Manager
Engineering and Design
Public Works Agency
City Of Oakland
250 Frank H. Ogawa Plaza, Suite 4314
Oakland, CA 94612
Ph: (510) 238-6257
Fax: (510) 238-2233

-----Original Message-----

From: Kent Peyton [mailto:kpeyton@desilvagates.com]
Sent: Monday, June 07, 2004 6:16 PM
To: Marcel Uzegbu (E-mail)
Cc: Jun Osalbo (E-mail); David Chapman; Scott Archibald; Pete Davos; Peter Helseth; Bruce Cole
Subject: Saturday Work June 12

Marcel,

In an attempt to provide adequate notice, we request permission to work Saturday, June 12th. The requested work hours would be 9am to 5pm. As you are aware, the work day limitation is a noise mitigation measure. Our intent is to perform construction activities central to the project in order minimize any potential noise impacts on surrounding residences. Monitoring measures have indicated no significant impacts by our current operations to noise levels at these locations, and as you are aware, we have had no noise complaints. We request permission to work 'schedule critical' activities. In previous conversations we have pointed out the project is approximately 2 weeks behind the scheduled intent of paving phase 1 in mid-October. This paving schedule intent is in the best interests of the project SWPPP. Our best opportunity to progress the schedule towards that end is to pursue that work now, as opposed to waiting until later in the season to attempt to make up that time. These 'schedule critical' activities are difficult to pinpoint today, but are likely to encompass activities necessary to start our block wall construction. This could include grading, compacting clay liner in the sediment basin necessary for wall MB-9, or possibly extend to scraper operations in order to establish the bottom of wall grade for

wall 7A construction to begin. We appreciate your earliest possible consideration of this request.

Kent Peyton

DeSilva Gates Construction

office: (925) 829-9220

kpeyton@desilvagates.com