
EXHIBIT C 
PHASING SCHEDULE 

 
Project Phasing  

OHP has proposed that the project be constructed in four phases over a period of 
approximately14 years:  2008 to 2022  which are likely to occur sequentially, however, 
they may move forward concurrently or out of sequence as conditions require. 
 
Phase I:  Parcels A, B, C, F, G  
This phase will involve at a minimum for Parcels A,B, C, F, and G a) demolition and 
remediation, b) onsite improvements,  c) offsite improvements and d) completion 
timeframes and conditions.  . 
 

a) Demolition and Remediation; 
i. Demolition of approximately 88,000 square foot of manufacturing, 

storage, 78,400 square foot warehouse building, approximately 160,000 
square feet of the Ninth Avenue Terminal Shed Building, and 
approximately 120,000 square feet of timber supported pier structure. 

ii.  Implementation of the site remediation plan under the regulatory oversight 
of the California State Department of Substance Control (DTSC). 

b) Onsite Improvements; 
i. Construction of a portion of Shoreline Park to the south of parcels A, B, C 

and D including all landscaping, pier renovation, tree removal and 
installation, bike paths, pedestrian walk ways, bay trail connections, and 
shoreline improvements. 

ii. Renovation of a minimum of 20,000 square of the existing 9th Avenue 
Terminal Shed Building as a mixed use commercial/cultural resource 
building. 

iii. Site improvements including grading, underground wet and dry utility 
installation, construction of streets, bike paths, pedestrian trails, bay trail 
connections, sidewalks, street trees and landscaping. 

iv. Installation of a temporary eight foot wide asphalt bay trail for phase II and 
phase III   

c) Offsite Improvements;   
i. Removal of existing street section, sidewalks and landscaping of the 

Embarcadero from the South Bound On-Ramp to I-880 at 10th Avenue to 
5th Avenue. 

ii. Widening of the Embarcadero from the South Bound On-Ramp to I-880 at 
10th Avenue to 5th Avenue including construction of street section, 
medians, traffic signals, sidewalks, bike trails, street trees and landscaping 

iii. Installation of wet and dry underground utilities fronting the project on the 
project side of Embarcadero 

All offsite mitigation measures and conditions as required for the development of this 
phase. The reconstruction of Embarcadero includes demolition of the existing street 
section and under grounding utilities. 

Page 1 of 4 



d) Completion Time frames; 
i. Completed of Phase I park improvements prior to the issuance of a 

certificate of occupancy for the 550th residential unit for the project or five 
(5) years from the issuance of the first building permit for Phase I. 

 
Phase Ia:  Demolition of Cash and Carry Building and Remediation of Estuary Park 
Peninsula 
 
This phase involves demolition of the Cash and Carry warehouse and Remediation of 
Estuary Park Peninsula, comprising the entirety of the area depicted as Phase Ia on the 
Phasing Plan attached as Exhibit C-1. 
 

a) Demolition and Remediation; 
i. Demolition of approximately of a 78,400 square foot warehouse building. 
 
ii.  Implementation of the site remediation plan under the regulatory oversight 

of the California State Department of Substance Control (DTSC). 
 

b) Completion Time frames; 
a. Completed of Phase I park improvements prior to the issuance of a 

certificate of occupancy for the 550th residential unit for the project or five 
(5) years from the issuance of the first building permit for Phase I. 

 
Phase II:  Parcels D, E, H, and J  
This phase will involve at a minimum a) remediation, b) onsite improvements,  c) offsite 
improvements and d) completion timeframes and conditions. 
 

1. Remediation:  
i. Implementation of the site remediation plan under the regulatory oversight 

of the California State Department of Substance Control (DTSC). 
2. Onsite Improvements:  

i. Construction of the remainder of Shoreline Park and Clinton Basin Quay 
including all landscaping, tree removal and installation, bike paths, 
pedestrian walk ways, bay trail connections, and shoreline improvements. 

ii. Site improvements including grading, underground wet and dry utility 
installation, construction of streets, bike paths, pedestrian trails, bay trail 
connections, sidewalks, street trees and landscaping.  

3. Offsite Improvements:   
i. Removal of existing street section, sidewalks and landscaping 
ii. Widening of the Embarcadero from 5th Avenue to the existing 

Embarcadero Bridge including construction of street section, medians, 
traffic signals, sidewalks, bike trails, street trees and landscaping 

iii. Installation of wet and dry underground utilities fronting the project on the 
project side of Embarcadero 

iv. All offsite mitigation measures and conditions as required for the 
development of this phase.    

4. Completion Time frames; 
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i. Completed of Phase II park improvements prior to the issuance of a 
certificate of occupancy for the 1,650th residential unit for the project or 
eight (8) years from the issuance of the first building permit for Phase I. 

 
Phase III:  Parcels K and L.   
This phase will involve at a minimum a) demolition and remediation, b) onsite 
improvements, c) offsite improvements and d) completion timeframes and conditions. 
  

a) Demolition and Remediation:  
i. Demolition of approximately 46,000 square feet of marine, storage, 

service, manufacturing, and industrial uses.  
ii. Implementation of the site remediation plan under the regulatory oversight 

of the California State Department of Substance Control (DTSC). 
b) Onsite Improvements:  

i. Construction of the South Park including all landscaping, tree removal and 
installation, bike paths, pedestrian walk ways, bay trail connections, and 
shoreline improvements. 

ii. Site improvements including grading, underground wet and dry utility 
installation, construction of streets, bike paths, pedestrian trails, bay trail 
connections, sidewalks, street trees and landscaping. 

c) Offsite Improvements:   
i. All offsite mitigation measures and conditions as required for the 

development of this phase 
d) Completion Time frames: 

i. Completed of Phase III park improvements prior to the issuance of a 
certificate of occupancy for the 2,340th residential unit for the project or 
eleven (11) years from the issuance of the first building permit for Phase I. 

 
Phase IV:  Parcel M  
This phase will involve at a minimum a) demolition and remediation, b) onsite 
improvements, c) offsite improvements and d) completion timeframes and conditions. 
  

a) Demolition and Remediation:  
i. Demolition of onsite structures.  
ii. Implementation of the site remediation plan under the regulatory oversight 

of the California State Department of Substance Control (DTSC). 
b) Onsite Improvements:  

ii. Construction of Channel Park including all landscaping, tree removal and 
installation, bike paths, pedestrian walk ways, bay trail connections, and 
shoreline improvements. 

iii. Site improvements including grading, underground wet and dry utility 
installation, construction of streets, bike paths, pedestrian trails, bay trail 
connections, sidewalks, street trees and landscaping.  

iv. Installation of a temporary bay trail upon termination/expiration of the 
Berkeley Ready Mix lease, but no earlier than June 1,2016 

c) Offsite Improvements:   
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i. All offsite mitigation measures and conditions as required for the 
development of this phase. 

d) Completion Time frames; 
i. Completed of Phase IV park improvements prior to the issuance of a 

certificate of occupancy for the 2,800th residential unit for the project or 
fourteen (14) years from the issuance of the first building permit for Phase 
I.  
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