










 
 
 
 
 

EXHIBIT C 
 

MASTER DEVELOPMENT PLAN 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 





EXHIBIT D (MacArthur Transit Village) 

Illustrative Phasing Plan*  

   RELATIVE SCHEDULE 
2009 Estimated 

Dates 

CONTROLLING DATES   
     
 A.  Discretionary Approvals for Entitlement  July -2008   
 B. OPA Executed & Approved July -2009   
 C. Start Land Acquisition August -2009   
 D. Complete Land Acquisition TBD   

1. HORIZONTAL DEVELOPER   
      

 
i. Submit application for final development 

plan approvals for Phase I 1 year after approval of OPA   July 2010 
  Target Outside Approval Date 1 year after submittal of Phase I FDP July 2011 

 
ii.  

Commence construction of Phase I 1 year after FDP approval   July 2012 

 
iii.  

Complete construction of Phase I 2 years after commencement of construction   July 2014 
2. BELOW MARKET RATE HOUSING DEVELOPER   
  Stage 2   

 
i.  Submit applications for final development 

plan for Phase II 3 years after approval of OPA   July 2012 
  Target Outside Approval Date 1 year after submittal of Phase II FDP July 2013 

 
 Secure Affordable Housing funding 

commitments    July 2013 

 
ii.  

Commence construction of Phase II 1 year after FDP Approval July 2014 

 
iii.  

Complete construction of Phase II 2 years after commencement of construction July 2016 
     
     
3. MARKET RATE DEVELOPER   
  Stage 3   

 
i. Submit application for final development 

plan approvals for Phase III 3 years after approval of OPA July 2012 
  Target Outside Approval Date 1 year after submittal of Phase III FDP July 2013 
 ii Commence construction of Phase III 1 year after FDP Approval [without extension] July 2014 
 iii. Complete construction of Phase III 2 years after commencement of construction July 2016 
  Stage 4   

 
i.  Submit application for final development 

plan approvals for Phase IV 8 years after approval of OPA July 2017 
  Target Outside Approval Date 1 year after submittal of Phase IV FDP July 2018 
 ii. Commence construction of Phase IV 1 year after FDP Approval July 2019 
 iii. Complete construction of Phase IV 2 years after commencement of construction July 2021 
  Stage 5   

 
i. Submit application for final development 

plan approvals for Phase V 10 years after approval of OPA July 2019 



  Target Outside Approval Date 1 year after submittal of Phase V FDP July 2020 
 ii. Commence construction of Phase V 1 year after FDP Approval July  2021 
 iii. Complete construction of Phase V 2 years after commencement of construction July 2023 

 

*This is an Illustrative Phasing Plan; see section 3.3.3 for controlling language. 

 
 




