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Plan Process

A 8 WORKSHOPS

V March 23 — Define Project Vision

V April 22 — Confirm Project Vision,
Introduce Healthy Development

V June |8 — Existing Conditions

A July 11 = Alternative Concepts for the Area
A September — Refined Alternatives

A October — Preferred Alternative

A TBD — Draft Plan

A TBD - Final Plan
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